

Timeline for Submittal of 6th Cycle Housing Element Update

Sites ID (location and size)	Oct.30, 2020
<ul style="list-style-type: none"> • Refine per Orange Bluff site over Walnut Bluff site; and • Refine per Creston Commons Phase I only and < units 	Nov. 30, 2020
ID Sites Constraints and Mitigation	
<ul style="list-style-type: none"> • ID well abandonments/re-abandonments • Prepare Phase I • Prepare Phase II and HHRA reports as needed 	Jan. 30, 2021 Feb. 30, 2021 June 15, 2021
Draft 6 th Cycle HEU (Depending on HCD docs.)	Aug. 5, 2021
Survey Monkey and Outreach	April 1, 2021
Final Project Description and NOP (30 day review)	May 14, 2021
PC Public Workshop #1 for 6 th Cycle ZOA/GPA/CEQA Scoping Mtg.	May 18, 2020
PC Public Workshop #2 for 6 th Cycle ZOA/GPA/CEQA	Aug. 17, 2021
Draft Submittal to HCD (60 days to comment)	Sept 15, 2021
PC Public Workshop #3	Sept. 21, 2021
Governor Signs AB 1398 (Extends submittal deadline)	Sept. 28, 2021
Draft CEQA Doc. Circulation for Public Comment (45 day review)	Sept. 30, 2021
CC Status Report	Oct. 26, 2021
45- Day Review Period Ends	Nov. 15, 2021
Receive Draft Comments from HCD	Nov.15, 2021
Recirculate EIR (45 days)	Jan. 20, 2022
Submit Comment Responses to HCD (*60 days to comment)	Feb. 28, 2022
End of 45 days	Mar. 7, 2022
PC PH for 6 th Cycle ZOA/GPA/CEQA/HEU?	April 19, 2022
Receive second comments from HCD	April 29, 2022
CC Introduction of 6 th Cycle ZOA/GPA/CEQA/HEU?	May 10, 2022
CC 2 nd Reading and Approval 6 th Cycle ZOA/GPA/CEQA/HEU?	May 24, 2022
HCD Deadline for Submittal (Oct. 15 +120, AB 1398 = Oct. 15, 2022)	TBD per HCD